Week Starting:	19/10/2026 TO 25/10/2026			
Meeting Details	**START TIME**		**END TIME**	
Student Name:	Yuliia Antonova			

Description of work completed since previous meeting Notes : Also record project backlog, use notes page as required
Worked on the technical preparation and first implementation stage of the Digital Plant prototype. In Blender, tested Shape Keys by creating a simple object whose Key 1 and Key 2 values switched automatically at regular intervals. Set up the Blender Python development environment in VS Code, including a virtual environment and the fake-bpy-module package to support Blender API code completion and analysis. Explored the planned asset workflow from Blender to GLB and then into Three.js, with the intention of using Blender models for the plant's visual elements. For the browser prototype, narrowed the immediate scope to the seed, soil and a single Plant seed button so that the first interaction could be tested independently. Reviewed and cleaned up the interface by removing duplicate controls and an unwanted rotating plant element. Tested the planting interaction and confirmed that the seed is placed in the soil when the button is pressed. Water, light and germination were kept for later stages rather than being treated as completed features.

Tasks to be completed this week **Notes: record any additional tasks on notes page as required.**	
1	Implement the next lifecycle step: show the beginning of germination after the seed has been planted.
2	Develop a clear transition from the planted seed to the first visible sprout.
3	Continue testing Blender Shape Keys and investigate smooth value changes for growth animation.
4	Prepare and test a simple Blender-to-GLB export workflow for a plant model.
5	Load the exported GLB asset into the Three.js scene and check its scale, orientation and position.
6	Keep the prototype stable while adding features incrementally; record screenshots and update the project documentation.

Supervisor Comments

	Student	Supervisor
Signature		
Date		